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Projects requiring coordination with SHA



Montrose Parkway West

Project ID: 500311 Phase: Under Construction Started: Apr 2012

Project Description:

This project constructs a new 4-lane divided road from 
Montrose Road (starting 200 feet east of Tildenwood 
Drive) to Old Georgetown Road. The segment of 
Montrose Road between Tower Oaks Boulevard and 
Montrose Parkway will be widened to a 6-lane divided 
closed-section roadway. Montrose Road will be 
reconstructed as a 4-lane closed-section roadway on a 
revised vertical alignment between Montrose Parkway 
and Evelyn Drive.  

Project Manager:  Ken Kendall (240) 777-7267

Consultant: 

Montrose Trail - Gannett Flemming /Greenman-Pederson

Cherington Access Road - Johnson, Mirmiran and 
Thompson

Status Update:   April 2012

4/4/12 Erosion & Sediment control plan approved

Access Road construction start approx. 6/15/12

Bike Path construction start approx. 4/30/12

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

M-NCP&PC permit for bio-retention facility 28-Jul-10 28-Jul-10 A No

Bio-rention pond complete 30-Nov-10 30-Nov-10 A No

50% Plans - Bike Path Extension 20-Jul-11 20-Jul-11 A No

90% Design Plans - Cherington Access Rd 25-Jul-11 28-Jul-11 A No

Booze Creek Stream Restoration Complete 31-Aug-11 16-Sep-11 A No

90% Plans - Bike Path Extension 13-Sep-11 28-Sep-11 A No

PS&E Plans for Cherington Access Road 02-Sep-11 07-Dec-11 A No

PS&E Plans - Bike Path Extension 01-Nov-11 04-Apr-12 A No

Receive Permits- Bike Path Extension 01-Nov-11 04-Apr-12 A No

Right-of-Way Payments complete (Large Project) 17-Jan-12 10-Jul-12 No

Cherington Access Road Complete 25-Nov-11 06-Sep-12 Yes

Bikepath Extension Construction Complete 20-Mar-12 07-Sep-12 Yes

A=Actualized Date 1 Print Date: 24-Apr-12  



White Ground Road Bridge (M-0138)

Project ID: 500505 Phase: Under Construction Started: May 2011

Project Description:

Project provides replacement of existing 28-ft single 
span, steel beam bridge over Buck Lodge Branch.

Project Manager: Chabi Deoraj (240) 777-7213 

Contractor: Rustler Construction

Consultant: WMA 

Status Update: April 2012 

Project is 77% Complete 

Paving and Concrete work allmost complete. Tree 
planting underway.

Anticipate delay in completion due to stream protection 
washout and other issues.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 20-Oct-06 20-Oct-06 A No

Preliminary R/W Plats submittal 02-Mar-07 02-Mar-07 A No

Foundation/Final Plans Submittal 02-May-07 02-May-07 A No

Public Hearing 05-Dec-07 05-Dec-07 A No

Final plans/Permits/Specs&Estimate (100%) 16-Jul-10 16-Jul-10 A No

End Final Design Phase 18-Aug-10 18-Aug-10 A No

Advertise for Bids 17-Dec-10 17-Dec-10 A No

Open Bids 20-Jan-11 20-Jan-11 A No

Award Contract 21-Apr-11 21-Apr-11 A No

Right-of-Way Clear 16-Oct-09 16-Oct-09 A No

ROW Payments Complete 30-Aug-11 29-May-12 No

Utility Relocation Complete 20-Mar-08 20-Mar-08 A No

Start Construction 27-Jun-11 27-Jun-11 A No

Substantial Completion 21-Feb-12 15-May-12 Yes

End Construction 27-Mar-12 19-Jun-12 Yes

End Warranty Period 26-Mar-13 18-Jun-13 Yes

A=Actualized Date 2 Print Date: 24-Apr-12  



Shady Grove Metro Access Bike Path

Project ID: 500600 Phase: Under Construction Started: Mar 2012

Project Description:

This Project provides a new 10-foot wide bikepath from 
Shady Grove Road along the east side of the WMATA 
Metro Access Road (approximately 4,700 feet), a 
bikeway ramp from the new path to the existing bikeway 
at Crabb Branch way (approximately 500 feet) , and a 
signalized at -grade pedestrian/bikeway crossing on the 
WMATA Metro Access.

Project Manager: Craig Lease (240)773-3412

Consultant:  G&O

Contractor: Ardent Company LLC

Status Update: April 2012

Pre-construction meeting held 4/17/2012 

Anticipate Start of Construction May 1, 2012  

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Semi-Final (90%) Submittal 21-Dec-06 21-Dec-06 A No

MNCPPC Mandatory Referral Hearing/Approval 06-Feb-07 06-Feb-07 A No

Final (100%) Submittal 30-Oct-07 30-Oct-07 A No

End Final Design Phase 14-Sep-11 04-Oct-11 A No

SHA Permission to Advertise 07-Nov-11 28-Oct-11 A No

Right of Way Clear for Construction 07-Nov-11 23-Nov-11 A No

Advertise for Bids 06-Dec-11 01-Dec-11 A No

Open Bids 03-Jan-12 17-Jan-12 A No

Award Contract 01-May-12 27-Mar-12 A No

Start Construction 05-Jun-12 01-May-12 Yes

Substantial Completion 07-Jan-13 03-Dec-12 Yes

End Construction 07-Mar-13 31-Jan-13 Yes

A=Actualized Date 3 Print Date: 24-Apr-12  



E. Gude Drive (W.B.) Bridge (M0131-4) over CSX & Metro Railroads

Project ID: 500901 Phase: Under Construction Started: Feb 2011

Project Description:

Provide structural rehabilitation of the existing bridge. 
The bridge is located at approximately 600 feet east of 
MD Route 355 in Rockville/Derwood, Maryland.

Project Manager:  Chabi Deoraj (240) 777-7213

Consultant: Wilson T. Ballard 

Contractor : Flippo Construction

Status Update: April 2012

Phase 3 work underway.

Project is 64% complete.

Anticipate late finish due to WAMATA issues affecting 
work.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

PS&E Submittals 17-Nov-09 17-Nov-09 A No

MSHA Permission for Advertise 21-May-10 21-May-10 A No

Final PS&E 04-Aug-10 30-Jun-10 A No

End Final Design Phase 05-Aug-10 27-Jul-10 A No

Advertise for Bids 24-Sep-10 27-Jul-10 A No

Open Bids 01-Nov-10 25-Aug-10 A No

Request Existing Utility Data 01-Dec-07 01-Dec-07 A No

Relocation Authorization Letters 20-Feb-08 20-Feb-08 A No

Award Contract 27-Jan-11 30-Dec-10 A No

Start Construction 16-Feb-11 04-Apr-11 A No

Substantial Completion 05-Mar-12 29-May-12 Yes

End Construction 04-Apr-12 26-Jun-12 Yes

End Warranty Period 04-Apr-13 26-Jun-13 Yes

A=Actualized Date 4 Print Date: 24-Apr-12  



Old Georgetown Road Pedestrian Bridge (P-41)

Project ID: 508255 Phase: Under Construction Started: Apr 2012

Project Description:

This project is located in Bethesda between Woodmont 
Avenue and Edgemoore Lane-Commerce Lane. The 
bridge, spanning approximately 90 feet, traverses over 
Old Georgetown Road and serves to connect the 
Bethesda Place Development to the Bethesda-Chevy 
Chase Regional Services Center, the Metropolitan 
Apartments, a 1,100 space public parking garage, and 
other facilities. 
 

Project Manager: Craig Lease (240) 773-73412 

Contractor: Reglas Painting

Status Update: April 2012 

Time Charges started March 19, 2012 

210 Calendar day project 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 20-Oct-10 20-Oct-10 A No

Advertise for Bids 22-Aug-11 22-Aug-11 A No

Open Bids 20-Sep-11 20-Sep-11 A No

Award Contract 16-Feb-12 16-Feb-12 A No

Right-of-Way Clear 30-Jul-11 30-Jul-11 A No

Utility Relocation Complete 30-Jul-11 30-Jul-11 A No

Start Construction 19-Mar-12 19-Mar-12 A No

Substantial Completion 14-Oct-12 14-Oct-12 Yes

End Construction 16-Nov-12 16-Nov-12 Yes

A=Actualized Date 5 Print Date: 24-Apr-12  



Silver Spring Traffic Improvement (Dale Drive at Colesville Road Intersection)

Project ID: 508716 Phase: Under Construction Started: Oct 2011

Project Description:

This project (Dale Drive @ Colesville Road) is the final 
project to be constructed under the umbrella PDF of 
Silver Spring Intersection Improvements. This project will 
provide for capacity improvements on Dale Drive by 
construction of additional lane on westbound approach 
of Dale Drive. 

Project Manager: Chabi Deoraj (240) 777-7213

Contractor: Ardent Company LLC

Status Update: April 2012

Working on Retaining wall

Project 51% Complete

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Hearing 13-Jan-09 13-Jan-09 A No

Right of Way Clear - ROE Agreements 10-Nov-10 03-Jan-11 A No

Utility Relocations Complete 21-Mar-11 23-Feb-11 A No

End Final Design Phase 15-Dec-10 04-Mar-11 A No

Advertise for Bids 14-Jan-11 20-May-11 A No

Open Bids 15-Feb-11 21-Jun-11 A No

Award Contract 01-Jul-11 04-Oct-11 A No

Start Construction 29-Jul-11 01-Dec-11 A No

Substantial Completion 23-Jan-12 27-May-12 Yes

End Construction 05-Mar-12 06-Jul-12 Yes

A=Actualized Date 6 Print Date: 24-Apr-12  



BRAC - Bicycle and Pedestrian Facilities

Project ID: 501000 Phase: Warranty Period Started: Apr 2011

Project Description: 

Planning, design and construction of a bikeway network 
and addition of pedestrian facilities surrounding the 
National Naval Medical Center in Bethesda due to Base 
Realignment and Closure (BRAC).

Project Manager: Craig Lease (240) 773-3412

Consultant: URS

Contractor: Work Order Contract

Status Update: April 2012

Project is complete and punchlist is finished.

Warranty period Ends October 20, 2012

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

BRAC NTP - County Council 28-Jul-09 28-Jul-09 A No

Design Consultant NTP 25-Sep-09 25-Sep-09 A No

W. Cedar Lane Concept Design - Project 1 19-Feb-10 19-Feb-10 A No

W. Cedar Lane Bike Mand. Referral 16-Sep-10 16-Sep-10 A No

W. Cedar Lane Design and Permit Approvals - Project 1 27-Jan-11 14-Apr-11 A No

W. Cedar Lane Bike Path Start Construction - Project 1 11-Aug-11 15-Apr-11 A No

W. Cedar Lane End Construction - Project 1 01-Nov-11 20-Oct-11 A No

Battery Lane Way Finding Public Meeting - Project 2 24-Mar-10 24-Mar-10 A No

Battery Lane Area Way Finding Concept - Project 2 27-Jul-10 09-Aug-10 A No

Battery Lane Area Way Final Design Approval - Project 2 30-Nov-10 20-Dec-10 A No

Battery Lane Way Finding Start Construction - Project 2 30-Nov-10 02-Feb-11 A No

Battery Lane Area End Construction  - Project 2 22-Mar-11 10-Feb-11 A No

MD 355 Sidewalk Pub. Meet.-Proj. 3 24-Mar-10 24-Mar-10 A No

MD 355 Concept End Construction - Project 3 07-May-10 07-May-10 A No

Jones Bridge Road Concept Design - Project 4 01-Feb-10 01-Feb-10 A No

Jones Bridge Road Mandatory Referral-Proj. 4 15-Jul-10 15-Jul-10 A No

Jones Bridge Road Final Design Approval - Project 4 27-Dec-10 23-Mar-11 A No

Jones Bridge Road Start Construction - Project 4 16-Nov-11 04-Apr-11 A No

Jones Bridge Road End Construction  - Project 4 18-Jul-12 05-Sep-11 A No

End Warranty Period 20-Oct-12 Yes

A=Actualized Date 7 Print Date: 24-Apr-12  



Dale Drive Sidewalk from Mansfield Road to Hartford Avenue

Project ID: 500904 Phase: To Be Advertised Started: Mar 2011

Project Description:

Design & construct a new sidewalk with curb & gutter 
(1,900 lf) along the north side of Dale Drive from 
Mansfield Road to Harford Avenue.

Project Manager: Criag Lease (240) 773-3412

Consultant: Whitman Requardt & Associates

Contractor: 

Status Update:  April 2012

Apparent Low Bidder: Banneker Ventures LLC

Anticipate Construction Start July 2012

Pre-Award Meeting held 4/18/2012

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Preliminary Right-of-Way Plats Submittal 12-Feb-09 12-Feb-09 A No

Complete 70% Redesign 27-Mar-09 27-Mar-09 A No

Request Relocation Design 30-Mar-09 30-Mar-09 A No

Public Hearing 14-Apr-09 14-Apr-09 A No

Final Right of Way Plats Submittal 30-Apr-10 30-Apr-10 A No

Final Plans/Permits/Specs & Estimate (100%) 25-Mar-11 25-Mar-11 A No

End Final Design Phase 25-Mar-11 25-Mar-11 A No

Relocation Authorization Letters 03-Apr-11 03-Apr-11 A No

ROW Clear for Construction 22-Aug-11 04-Aug-11 A No

Advertise for Bids 07-Sep-11 03-Feb-12 A No

Open Bids 05-Oct-11 15-Mar-12 A No

Utility Relocation Complete 18-Aug-11 07-May-12 No

Award Contract 04-Jan-12 19-Jun-12 Yes

Start Construction 01-Feb-12 09-Jul-12 Yes

Substantial Completion 05-Apr-13 12-Sep-13 Yes

End Construction 06-May-13 14-Oct-13 Yes

A=Actualized Date 8 Print Date: 24-Apr-12  



Snouffer School Road North (Webb Tract)

Project ID: 501119 Phase: Design-Build Started: Jul 2011

Project Description:

This project provides for the design, land acquisition, 
and construction of 3,400 linear feet of roadway 
widening and resurfacing along Snouffer School Road 
between Centerway Road and Ridge Heights Drive and a 
new traffic signal at Alliston Hollow Way. The 
closed-section roadway typical section consists of two 
through lanes in each direction separated by a raised 
median, an 8-foot shared use path on the northern side 
and a 5-foot sidewalk on the southern side within a 100 
foot right-of-way. The project will include a bridge for the 
northbound traffic lanes and replacement of the existing 
bridge for the southbound traffic lanes over Cabin 
Branch, street lights, storm drainage, stormwater 
management, landscaping, and utility relocations.

Project Manager: Dewa Salihi (240) 777-7290

Consultant: Gannett Flemming 

Status Update: April 2012

T&E Meeting set for April 19, 2012 to discuss scope 
reduction

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP to Consultant for Preliminary Design Development (35%) 01-Sep-11 15-Sep-11 A No

Council Approval of Scope Change 15-May-12* Yes

Issue REOI 15-Jun-12 02-Oct-12 No

Submit for Mandatory Referral (Estimated Date) 13-May-12 04-Nov-12 No

Public Hearing (Estimated Date) 12-Jul-12 03-Jan-13 No

Submit RFP to Short Listed Firms 15-Oct-12 28-Jan-13 No

NTP Design Build Contractor 12-Nov-12 25-Feb-13 No

Start Phase 1 Construction 01-Sep-14 01-Sep-14* Yes

Start Phase 2 Construction 14-Jun-15 14-Jun-15* Yes

Substaintial Completion 10-Mar-16 10-Mar-16 Yes

A=Actualized Date 9 Print Date: 24-Apr-12  



MD 355 Crossing

Project ID: 501305 Phase: Design-Build Started: Jul 2011

Project Description:

A project to design and construct a multi-modal 
crossing point in MD 355 between NIH and National 
Naval Medical Center.

This Design-Build project is a BRAC initative with 
Federal funding.

Project Manager:  Uzair Assdullah (240) 777-7229

Consultant: 

Status Update: April 2012

4/19/2012 - Federal Aid Package Submitted except 
SHA letter which is expected by end of next week

MOA ready for signature by all except WAMATA. 
Meeting set for 4/26 to address thier concerns

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

FHWA Approval Letters - Catagorical Exclusion 16-May-11 16-May-11 A No

Public Hearing (Scheduled) 01-Nov-11 A No

Council Action (Nov 2011) 14-Dec-11 16-Nov-11 A No

Execute MOU / PCA 18-Aug-11 27-Apr-12 No

Utility Coordination Agreement Complete 22-Aug-12 No

Permission to Advertise from SHA 17-Nov-11 24-Aug-12 Yes

REOI Submittals Due 14-Feb-12 26-Nov-12 Yes

Issue "Request For Proposal" 19-Apr-12 06-Feb-13 Yes

Select Design Build Team - Issue Notice to Proceed 22-Nov-12 04-Jul-13 Yes

Finish Construction 30-Jun-16 Yes

A=Actualized Date 10 Print Date: 24-Apr-12  



Midcounty Corridor Study

Project ID: 509337-09 Phase: Facility Planning l Started: Jan 2007

Project Description:

This facility planning project provides for transportation 
improvements in the Midcounty Corridor Study area with 
additional north-south traffic capacity to improve mobility, 
safety and efficiency, and provide bicycle and pedestrian 
connections for the area roadway system that will serve 
the planned land use and future growth in the study area 
and adjacent communities.  The study area covers 
Clarksburg, Germantown, Gaithersburg, and 
vicinity surrounded by I-375, I-270, Clarksburg Road, 
future Snowden Farm Parkway, Brink Road, Wightman 
Road, Snouffer School Road, Muncaster Road, and the 
proposed Intercounty Connector.  

Project Manager:Greg Hwang (240) 777-7279 

Consultant: Rummel, Klepper & Kahl, LLP 

Status Update:  April 2012

* Public workshop #3 is scheduled for June 6, 2012. 

* Continue working on the detailed study.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP (Notice to Proceed) 17-Dec-03 17-Dec-03 A No

Resource Agencies Meeting on ARDS Recommendation 10-Apr-08 10-Apr-08 A No

NTP (New Task Order) 06-Apr-09 06-Apr-09 A No

Present Revised ARDS Recommendation to Resource 
Agencies

17-Nov-09 17-Nov-09 A No

Draft ARDS 18-Dec-09 18-Dec-09 A No

Submit Draft ARDS to Resource Agencies 25-Jun-10 25-Jun-10 A No

Receive Resource Agencies' Comments on Draft ARDS 10-Sep-10 10-Sep-10 A No

Submit FINAL ARDS Package to Obtain Agency Concurrence 03-Dec-10 03-Dec-10 A No

Resource Agencies Concur on ARDS 09-Feb-11 09-Feb-11 A No

Public Workshop/Meeting #3 24-Oct-12 06-Jun-12 No

Draft Environmental Document 14-Feb-12 20-Jul-12 Yes

Submit Draft Environmental Document to Resource Agencies 09-May-12 17-Aug-12 Yes

A=Actualized Date 11 Print Date: 24-Apr-12  



Woodfield Road Extended

Project ID: 500151 Phase: Property Acquisition Started: Nov 2011

Project Description: 

This project constructs a 3,000 foot extension of 
Woodfield Road from its current terminus at a point 
1,200 feet north of Main Street, MD 108, to Ridge Road, 
MD 27. Woodfield Road will be a 28-foot wide 
closed-section roadway with a 8-foot wide bike path 
along the eastern side. In addition, the scope of work 
includes reconstructing a 1,450 foot section of MD 27 
as a 2-lane closed-section roadway.

Project Manager: 

Chabiram Deoraj (240) 777-7213

Contractor: Kibler Consturction

Consultant: WMA

         Status Update: April 2012

Substantial Completion September 15, 2011

Project is in Final Property Aquisition and warranty    
period.

Warranty Period ends Sept 15, 2012

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

SEC Plan Approval 06-Feb-09 06-Feb-09 A No

Receive SEC & DFP Permits 20-Feb-09 20-Feb-09 A No

SHA Approval for MD27 03-Mar-09 03-Mar-09 A No

Receive SHA Access Permit 03-Mar-09 03-Mar-09 A No

End final design phase 03-Apr-09 03-Apr-09 A No

Advertise for Bids 08-Apr-09 08-Apr-09 A No

Open Bids 19-May-09 19-May-09 A No

Final SHA Plats to PAS 11-Feb-08 11-Feb-08 A No

SHA ROW Clear 21-Apr-09 21-Apr-09 A No

ROW payments complete 20-Sep-10 31-Dec-12 Yes

Relocation Authorization Letters 23-Dec-09 23-Dec-09 A No

Utility Relocation Complete 30-Aug-10 21-Sep-11 A No

Award Contract 23-Jul-09 23-Jul-09 A No

Start Construction 17-Aug-09 17-Aug-09 A No

Substantial Completion 28-Apr-11 15-Sep-11 A No

End Construction 09-Jun-11 28-Dec-11 A No

End Warranty Period 08-Jun-12 15-Sep-12 No

A=Actualized Date 12 Print Date: 24-Apr-12  



Father Hurley Blvd. Extended

Project ID: 500516 Phase: Property Acquisition Started: Nov 2011

Project Description:

Final design, R/W acquisition, and construction of a 
5800' extension of Father Hurley Boulevard from 
Wisteria Drive to Germantown Road (MD118) as a 
four-lane Major Dual Highway within a 120' R/W 
including a bridge over the CSX Railroad.

Project Manager: Craig Lease (240) 773-3412

Contractor: Concrete General

Consultant:Wallace Montgomery and Associates

Status Update: April 2012

Open to Traffic August 8, 2011

Project in Property Aquisition closeout and warranty 
period.

Warranty Period ends August 8, 2012

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP -  Final Design 25-Oct-05 25-Oct-05 A No

Final Plans/Permits/Specs & Estimate (95%) 02-May-07 02-May-07 A No

Signal & Lighting Plan Approval 28-Feb-09 28-Feb-09 A No

Permits Obtained 19-May-09 19-May-09 A No

Advertise for Bids 22-May-09 22-May-09 A No

End Final Design Phase 22-May-09 22-May-09 A No

Open Bids 05-Aug-09 05-Aug-09 A No

Right of Way Clear for Construction 08-Aug-08 08-Aug-08 A No

ROW Payments Complete 12-Oct-10 27-Jul-12 No

Utility Relocation Complete 31-Aug-10 30-Jul-11 A No

Award Contract 04-Dec-09 04-Dec-09 A No

Start Construction 04-Jan-10 04-Jan-10 A No

Substantial Completion 27-Jun-11 18-Jul-11 A No

End Construction 11-Jul-11 20-Dec-11 A No

End Warranty Period 10-Jul-12 08-Aug-12 Yes

A=Actualized Date 13 Print Date: 24-Apr-12  



Chapman Avenue Extended (Old Georgetown Rd to Maple Avenue)

Project ID: 500719 Phase: Property Acquisition Started: Sep 2010

Project Description:

The roadway facility is essential to relieve congestion on 
MD355 by providing an alternative means for local traffic 
in the White Flint area. Chapman Avenue Extended will 
provide a framework for local circulation vehicle trips, 
including shuttles and is not intended to compete with 
Nebel Street for north-south internal trips. Other projects 
that help complete this roadway network include the 
Citadel Avenue CIP and White Flint. 

Project Manager: Jon Hutchings (240) 777-7224

Consultant: In-house

Status Update: April 2012

Design Plans complete.

Waiting on property acquisition. 

Possible early building demolition contract with FY13 
funding if approved

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Begin Final Design (PS&E) 28-Feb-07 28-Feb-07 A No

70% Plans Complete (Letter to Utilities) 23-Jul-08 23-Jul-08 A No

Public Hearing 03-Dec-08 03-Dec-08 A No

Original Plats Completed (Rev. Required) 21-Jan-09 21-Jan-09 A No

95% Plans Complete 07-Apr-09 07-Apr-09 A No

100% Final Plans, Specs, Estimate 23-Jun-10 23-Jun-10 A No

Plat Revision Complete 28-Sep-10 28-Sep-10 A No

ROW Clear for Construction 30-Jul-13 27-Aug-13 Yes

End Final Design Phase 18-Oct-11 26-Nov-13 No

Building Demo Complete 31-Dec-13 28-Jan-14 No

Utility Relocation Authorization Letters 01-Jan-14 29-Jan-14 Yes

Award Contract 23-May-14 20-Jun-14 No

ROW Payments Complete 18-Dec-13 25-Jul-14 No

Start Construction 22-Aug-14 18-Sep-14 Yes

Utility Relocation Complete 22-Aug-14 18-Sep-14 Yes

Substantial Completion 22-Aug-15 18-Sep-15 Yes

End Construction 02-Oct-15 30-Oct-15 Yes
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Pearl Street Ramp

Project ID: 507596-02 Phase: Property Acquisition Started: July 2010

Project Description:

Right-of-Way acquisition and construction of a 5-foot 
wide wood ramp and stair structure from the terminus of 
Pearl Street to the Georgetown Branch Interim Trail 
edge. This project will provide temporary access to the 
trail until the Purple Line Light rail is constructed.  

Project Manager: John Shaffer (240) 777-7258

Consultant: In-house 

Status Update:  April 2012

$130K was previously received from an adjacent 
developer toward the cost of this project.

Owner is willing to grant a right-of-entry provided we 
agree to their dollar value for whole property at a future 
date.  Terms are not accepable and we are contacting 
owner'a attorney to see if there is anyway to move this 
forward

Tenative public hearing date set at May 16, 2012.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Hearing 16-May-12 16-May-12 No

Complete Final ROW Plat 13-Jul-12 13-Jul-12 No

Sign WO Contract 31-Oct-12 31-Oct-12 No

End Final Design Phase 31-Oct-12 31-Oct-12 No

ROW Clear for Construction 16-Nov-12 16-Nov-12 Yes

Start Construction 30-Nov-12 30-Nov-12 Yes

End Construction 07-Feb-13 07-Feb-13 Yes
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White Flint District - West - Transportation

Project ID: 501116 Phase: Facility Planning II Started: July 2011

  

Project Description: 

This project provides for completing preliminary 
engineering, to 35% plans, and initial land acquisition for 
one new road, one relocated road, improvements to 
three existing roads, and one new bikeway in the White 
Flint District area for Stage 1. 

The proposed projects for preliminary engineering are as 
follows: Main Street/Market Street (B-10); Main 
Street/Market Street (LB-1); Executive Blvd Extended ( 
B-15);Rockville Pike (MD 355) (M-6); Old Georgetown 
Rd (MD 187) ( M-4A) and Hoya Street (formerly ‘Old’ 
Old Georgetown Road) ( M-4A).

Project Manager: Gary Johnson (240) 777-7265

Consultant: Greenhorn & O'Mara Inc.

Status Update:  April 2012

4/5/2012 - Meeting held to go thru the traffic study to 
look at build out conditions and assignements and the 
network as per master plan

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP Preliminary Design 27-May-11 27-May-11 A No

Surveys 01-Aug-11 01-Aug-11 A No

Utility Coordination Begin 01-Dec-11 21-Mar-12 A No

Environmental Studies complete 02-Jan-12 26-Apr-12* Yes

Traffic Studies completed 01-Dec-11 21-May-12* No

ROW Plats complete 01-Dec-11 21-Jun-12* No

Concept Plan Approval complete 01-Feb-12 27-Jun-12* No

Preliminary Plan (35%) Approval 01-Feb-13 01-Feb-13* Yes
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White Flint District - East - Transportation

Project ID: 501204 Phase: Facility Planning II Started: July 2011

Project Description:

This project provides for completing preliminary 
engineering, 35% plans, for three new roads and one 
bridge in the White Flint District East side area, as 
follows; Executive Boulevard Extended (East) (B-7); 
Rockville Pike to New Private Street ;Executive 
Boulevard Extended (East) (B-7) – New Private Street to 
new Nebel Street Extended ; Nebel Street (B-5) - 
Nicholson Lane South to combined property; Bridge over 
White Flint Metro Station – on future MacGrath Blvd. 
between MD 355 and future Station St.

Project Manager: Gary Johnson (240) 777-7265

Consultant: Greenhorn & O'Mara Inc.

Status Update:  April 2012 

4/5/2012 - Meeting held to go thru the traffic study to 
look at build out conditions and assignements and the 
network as per master plan

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP Preliminary Design 27-May-11 27-May-11 A No

Surveys 01-Aug-11 01-Aug-11 A No

ROW Plats - NIC - prepared Mosaic 01-Dec-11 23-Mar-12 A No

Utility Coordination - NIC 01-Dec-11 30-Mar-12 A No

Environmental Studies 02-Jan-12 26-Apr-12* Yes

Concept Plan Approval complete 01-Feb-12 27-Apr-12* No

Traffic Studies complete 01-Dec-11 30-May-12* No

Preliminary Plan (35%) Approval 01-Feb-13 01-Feb-13* Yes
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Observation Drive Extended (Waters Discovery Lane - Existing Observation
Drive)

Project ID: 509337-11 Phase: Facility Planning II Started: Mar 2009

Project Description:

This project provides for Facility Planning of Observation 
Drive from Water Discovery Lane (existing road) to 
approximately 1/4 mile south of Stringtown 
Road/southern end of the developer's Observation Drive 
completed section. It will provide the missing segments 
between those portions of the road that will be built by 
developers.

Project Manager: Jon Hutchings (240) 777-7224

Consultant: Gannett Fleming/GPI

Status Update:  April 2012 

Waiting on M-NCPPC for approval of NRI/FSD prior to 
Mandatory Referral submission (submitted 
3/11/11). Comments have been addressed and it was 
re-submitted. 

Waiting on MCDPS, MCDEP & M-NCPPC for 
comments on Water Quality Plan submission.

CE did not recommend project in FY13-18 budget

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Planning Bd. Briefing 16-Oct-08 16-Oct-08 A No

T&E Presentation 23-Oct-08 23-Oct-08 A No

NTP Phase 2 Planning 25-Mar-09 25-Mar-09 A No

Survey Complete 01-Aug-09 01-Aug-09 A No

Preliminary Design (30% Submittal) 07-Mar-11 07-Mar-11 A No

Water Quality Plan Submittal 08-Aug-11 20-Apr-11 A No

Public Information Meeting #1 18-May-11 18-May-11 A No

NRI/FSD Approved 04-Aug-11 03-May-12 Yes

End FP Phase II 10-Nov-11 07-Aug-12 Yes
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Bradley Blvd Bikeway (Wilson Lane - Goldsboro Road)

Project ID: 509337-18 Phase: Facility Planning II Started: Aug 2011

Project Description:

This project provides for a facility planning study for the 
master planned DUAL bikeway along Bradley Boulevard 
which includes both on-road bikeable shoulders as well 
as an off-road shared use path. The study will evaluate 
connecting the existing sidewalk on Bradley Boulevard 
east of Goldsboro and an existing sidewalk on Wilson 
Lane to improve pedestrian safety and provide access to 
transit stops and the Bethesda CBD. The request 
originates from the South Bradley Hills Neighborhood 
Association and was accompanied by a petition of 
approximately 100 citizens in support of this project. 

Project Manager: 

Patricia Shepherd (240) 777-7231

Consultant: WRA

Status Update: April 2012

Additional property owner notifications and survey work 
at Wilson Lane are needed

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Phase 1 Facility Planning Complete 26-Jul-11 26-Jul-11 A No

NTP - Phase 2 Planning 17-Nov-11 03-Jan-12 A No

Survey Complete 01-Jun-12 Yes

Utility Designation Complete 13-Jul-12 No

Submit NRI/FSD Plans 21-Aug-12 No

Prelminary Engineering (30%) Design Submittal 08-Mar-13 No

Submit Preliminary ROW Plats 14-Jun-13 No

Public Information Meeting #1 26-Jul-13 Yes

Mandatory Referral Hearing (Estimated date) 23-Aug-13 No

Submit Revised Preliminary Engineering (35%) Plans 16-Sep-13 Yes
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Oak Drive/27 Sidewalk (MD 27 to Bethesda Church Road)

Project ID: 509337-33 Phase: Facility Planning II Started: Sep 2011

Project Description: 

This project provides for a preliminary design to evaluate 
sidewalk installation along Oak Drive between its 
southern and northern intersections with MD 27 (Ridge 
Road) and along Ridge Road between Oak Drive and 
Bethesda Church Road, a total of 1.4 miles.  

Project Manager:   

Jon Hutchings (240) 777-7224 

Consultant:  In house  

Status Update:  April 2012

4/16/12 - Project transfer meeting held.  New PM 
continuing with project.

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Phase 1 Facility Planning Complete 28-Sep-11 28-Sep-11 A No

NTP Phase 2 Planning 03-Oct-11 03-Oct-11 A No

Survey Complete 05-Jan-12 16-Apr-12 A No

Utility Designation Complete 16-Feb-12 12-Jun-12 No

Submit Prelminary Design (35%) 02-Aug-12 27-Nov-12 No

Public Meeting 14-Nov-12 11-Mar-13 Yes

Mandatory Referral 27-Dec-12 23-Apr-13 Yes

Submit 50% Plans 10-Apr-13 05-Aug-13 Yes

Submit 70% Plans 14-Aug-13 09-Dec-13 Yes

Submit 90% Plan 05-Nov-13 28-Feb-14 Yes

Public Hearing 17-Dec-13 11-Apr-14 Yes

Submit 100% Plans 14-Jan-14 09-May-14 Yes
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Seven Locks Road Sidewalk and Bikeway (Montrose Road - Bradley Blvd)

Project ID: 509337-35 Phase: Facility Planning II Started: Mar 2009

Project Description:

This project provides facility planning for bike facilities 
and missing sections of sidewalk on both sides of 
Seven Locks from Montrose Road to Bradley Blvd. and 
the need for left turn, accel and decel lanes at Bells Mill 
Road, Muirfield Drive, and Grand Teton Drive. 

Project Manager: Jon Hutchings (240) 777-7224

Consultant: Wilson T. Ballard

Status Update:    March 2012

Facility Planning Phase II completed.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Final Concept Design 21-Mar-07 21-Mar-07 A No

End FP Phase I 11-Oct-07 11-Oct-07 A No

NTP - Phase II Planning 04-Mar-09 04-Mar-09 A No

Survey Complete 20-Jan-10 20-Jan-10 A No

Concept Design Submittal 05-Apr-10 05-Apr-10 A No

Mandatory Referral Submittal to MNCPPC 05-May-11 05-May-11 A No

NTP Phase II Planning Revised Scope (Task 1D) 05-May-11 05-May-11 A No

Revised Concept Design Submittal 30-Aug-11 31-Aug-11 A No

Preliminary Design (35% Submittal) 27-Dec-11 30-Dec-11 A No

End FP Phase II 29-Jun-12 18-Apr-12 A No
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Montrose Trail

Project ID: 038707 Phase: Projects in Design Started: Mar 2010

Project Description:

Design and construction of a hiker-biker trail in the 
former Rockville Facility right-of-way from Tildenwood 
Drive to Old Farm Creek. This will connect to the 
hiker-biker trail constructed by the Montrose Parkway 
West project (500311).

Project Manager:  Bob Gonzales (240) 777-7296

Consultant: Gannett Fleming/ GPI 

.

Status Update:  April 2012

DPS approved permit 4/16/12. Meeting with MNCPPC 
4/17/12 to discuss final plans. Plan changes approved. 
Mylars will be sent out for signatures and re-submitted 
to DPS.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP Design 22-Mar-10 22-Mar-10 A No

NRI/FSD Approved 09-Aug-10 09-Aug-10 A No

Submit to DPS/MNCPPC for permits 15-Mar-11 15-Mar-11 A No

MNCPPC review 06-Apr-11 06-Apr-11 A No

Submit Final PS&E (100%) 24-Nov-11 01-May-12 Yes

End Final Design 05-Jan-12 04-May-12 No

Issue Work Order 05-Jan-12 04-May-12 Yes

Start Construction 02-Feb-12 18-May-12 Yes

End Construction 01-Jun-12 29-Jun-12 No
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Redland Road from Crabbs Branch Way-Baederwood Lane

Project ID: 500010 Phase: Projects in Design Started: Sep 2011

Project Description:

Redland Road intersection improvements at Crabbs 
Branch Way and at Needwood Road including additional 
lanes, mixed use bicycle path, signals, sidewalks, 
storm drainage and storm water management 
enhancements.

Project Manager: Rebecca Park (240) 777-7263

Consultant: In-house

Status Update:  April 2012  

4/13-Completed NRI/FSD Plans. 

4/17-Requested preliminary plats from In-House Survey 
Group.  

Currently developing SWM Concept Design.  

GOALS FOR NEXT REPORTING PERIOD: 

4/19-Scheduled to meet with MNCPPC and submit 
NRI/FSD Plans. 

Anticipate submitting SWM Concept Application to 
DPS by the end of April.  

Submit Preliminary Plans to MNCPPC for Mandatory 
Referral. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Preliminary (30%) Design Complete - Needwood Road Bike 
Path

09-Nov-11 24-Feb-12 A No

Submit Plans to MNCPPC for Manatory Referral 16-Nov-11 04-May-12 No

Complete 70% Plans - Needwood Road Bike Path 27-Jan-12 05-Jul-12 No

Public Hearing - Needwood Road Bike Path 12-Mar-12 12-Sep-12 No

Complete Final ROW Plat - Needwood Road Bike Path 14-May-12 19-Oct-12 Yes

Final Plans/Permits/Specs/Estimate (100%) - Needwood Road
 Bike Path

14-Jun-12 21-Nov-12 No

End Final Design Phase - Needwood Road Bike Path 14-Aug-12 21-Jan-13 No

ROW Clear for Construction - Needwood Road Bike Path 14-Feb-13 24-Jul-13 Yes

Utility Relocation Complete - Needwood Road Bike Path 16-Jul-13 23-Dec-13 Yes

Start Construction - Needwood Road Bike Path 19-Jul-13 26-Dec-13 Yes

Substantial Completion - Needwood Road Bike Path 09-Dec-13 16-May-14 Yes

End Construction -  Needwood Road Bike Path 16-Dec-13 23-May-14 Yes
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Travilah Road - Phase 2

Project ID: 500101-2 Phase: Projects in Design Started: Aug 2011

Project Description:

This project provides for Phase 2 sidewalk on Travilah 
Road and bikepath on Darnestown Road. 

Project Manager: Yasamin Esmaili (240) 777-7226

Consultant: In-house 

Status Update: April 2012

Work is in progress for completing preliminary 
plans 
Public hearing will be re-scheduled from May 2012 
to September 2012 due to budget restrain. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Request Existing Utility Data with 35% Plans 11-Aug-11 11-Aug-11 A No

Submit 35% Plans 10-Oct-11 31-May-12 No

Public Hearing (Estimated Date) 28-Oct-11 17-Sep-12* Yes

Submit 70% Plans 22-Mar-12 18-Oct-12 Yes

Send Relocation Authorization Letters to Utilities 01-Jun-12 22-Nov-12 No

Submit Final Plans (100%) 23-May-12 19-Dec-12 Yes

ROW Clear for Construction 23-May-12 19-Dec-12 No

Utility Relocation Complete 30-Jul-12 18-Jan-13 No

NTP Work Order Contract 23-Aug-12 21-Mar-13 Yes

Start Construction 20-Sep-12 18-Apr-13 Yes

Substantial Completion 24-Jan-13 22-Aug-13 Yes

End Construction 07-Mar-13 03-Oct-13 Yes

End Warranty Period 06-Mar-14 02-Oct-14 Yes
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Greentree Road Sidewalk

Project ID: 500506 Phase: Projects in Design Started: Mar 2009

Project Description:

This project involves approximately 6,400 linear feet of 
five-foot concrete sidewalk along the north side of 
Greentree Road, curb and gutter, residential sidewalk 
ramps, and expansion of the exisiting storm drain 
system from Old Georgetown Road (MD 187) to 
Fernwood Road.

Project Manager: Van Nguyen (240) 777-7264

Consultant: In-house

Status Update: April 2012

Continue to work on final plans including traffic control 
plans.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Submit Mandatory Referral Application to MNCPPC 21-Jan-08 21-Jan-08 A No

Complete 50% Design 15-Sep-09 15-Sep-09 A No

Complete 70% Design 17-Mar-10 17-Mar-10 A No

Preliminary Plats 30-Jul-10 30-Jul-10 A No

Final Plats 11-Jan-11 11-Jan-11 A No

Public Hearing 16-Feb-11 16-Feb-11 A No

Relocation Authorization Letters (NTP Relocation) 08-Nov-11 20-Mar-12 A No

Final Plans/Permits/Specs & Estimate 25-Oct-11 02-May-12 No

ROW Clear for Construction 08-Nov-11 08-May-12 No

Advertisement 12-Mar-12 26-Jun-12 Yes

End Final Design Phase 13-Mar-12 27-Jun-12 No

Utility Relocation Complete 26-Apr-12 10-Aug-12 No

Open Bids 14-May-12 28-Aug-12 Yes

Award Contract 14-Aug-12 28-Nov-12 Yes

Start Construction 11-Sep-12 26-Dec-12 Yes

End Construction 21-Apr-14 05-Aug-14 Yes
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Montrose Parkway East

Project ID: 500717 Phase: Projects in Design Started: Dec 2007

Project Description:

To construct a new 4-lane divided parkway (A-270) as 
recommended in the North Bethesda/Garrett Park and 
Aspen Hill Master Plans. This will be an extension of 
Montrose Parkway West and the SHA MD 355 project.

Project Manager: Jerry McCauley (240) 777-7282 

Consultant: Wilson T Ballard

Status Update: April 2012

1) Public Hearing was held on 7/13/2011 with little 
controversy. Met separately with Bethesda Park 
Condominiums about possible noise impacts on 
8/10/11. Hearing Officer report recommending 
authorization was received 2/15/12. Currently awaiting 
Executive Order Authorizating construction;  

2) Received SWM concept approval letter on 6/30/2011 
(for the 10/15/2010 submittal) made permit application 
with DPS on 7/19/11, minor comments received – 
resubmittal made 10/20/11. 

3)  Submittal made to MNCPPC on 10/20/11 for FCP 
approval and review toward issuance of a Park Permit.  A 
coordination meeting including DPS and MNCPPC held 
2/1/12. Revised concept sent to MNCCP 2/3/12 in 
accordance with request at meeting; 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP (Final Design PS&E) 10-Jun-10 10-Jun-10 A No

Submit 90% plans 13-May-11 13-May-11 A No

Public Hearing (Confirmed Date) 13-Jul-11 13-Jul-11 A No

90% Plan Review and Comments Complete/Received 29-Jul-11 02-Aug-11 A No

Final ROW plats 12-Aug-11 04-Aug-11 A No

Submit 95% Plans (Pre-PSE) 14-Oct-11 16-Mar-12 A No

Approvals & Permits Obtained (MDE/COE, DPS SC/SWM, 
MNCPPC, etc.)

17-Jan-12 25-May-12 No

Submit 100% Plans (PS&E) 27-Apr-12 13-Jul-12 Yes

Advertise for Bids 31-Aug-12 12-Oct-12 Yes

End Final Design Phase 01-Sep-12 13-Oct-12 No

ROW Clear for Construction 13-Nov-12 25-Dec-12 No

Start Construction 11-Feb-13 25-Mar-13 Yes

Substantial Completion 17-May-15 28-Jun-15 Yes
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MacArthur Blvd Bikeway Improvement - Segment 2

Project ID: 500718 Phase: Projects in Design Started: Apr 2008

Project Description:

This project develops final construction plans for 
bikeway improvements along 13,800 LF of MacArthur 
Blvd from I-495 to Oberlin Ave.

Project Manager: 

Yasamin Esamili (240) 777-7226

Consultant: AMT/WBCM JV, Inc.

 

4/17/12- Sent a letter of Authorization for relocation of 
two guy wires within NPS property to PEPCO.

 

Status Update: April 2012

4/4/2012 - Met with NPS Superintendent to discuss 
about the status of EA report and find out how we can 
expedite the process of obtaining the permit.

4/2/12- Requisition form for supplemental engineering & 
coordination services submitted to procurement for 
approval.

4/9/12- NTP issued to Gannett Fleming Phase 1B 
Archeological investigation.

4/13/12- E& S plans submitted to DPS for approval.

4/16/12- Received the Project Description from 
consultant that reflected an alternate bid to construct 
the off road bike path & Trolley Bridge. 

4/17/12- DPS approved the E&S plans. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Hearing 11-Sep-08 11-Sep-08 A No

Complete 70% design 02-Jan-09 02-Jan-09 A No

Structural Plan Submittal 11-Mar-09 11-Mar-09 A No

Complete 90% Plans 10-Feb-10 10-Feb-10 A No

Request Utility Relocation Design (70% Design) 19-Mar-10 19-Mar-10 A No

Start Utility Relocation (Authorization Letters) 22-Mar-10 22-Mar-10 A No

Final R/W Plat Submittal 05-May-10 05-May-10 A No

Final Plans/Specs & Estimate (99%) Submittal 27-Sep-10 03-Sep-10 A No

Right of Way Clear for Construction 18-Nov-11 07-May-12 No

Revised Final Plans (100%) Submittal 10-Jul-12 No

End Final Design 07-Jan-11 11-Jul-12 No

Advertise for Bids 01-Jul-11 27-Jul-12 No

Open Bids 24-Aug-11 19-Sep-12 No

Start Construction (w/ FY12 Appropriation) 22-Dec-11 07-Nov-12* Yes

Utility Relocation Complete 06-Dec-11 09-Nov-12 No
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Forest Glen Passageway Feasibility Study

Project ID: 500722-12 Phase: Projects in Design Started: May 2011

Project Description:

This project provides for feasibility study for a new 
passageway (underneath or overpass) Georgia Avenue 
(MD 97) at Forest Glen Road to improve pedestrian safety 
for the Georgia Avenue/Forest Glen Road intersection 
crossing and enhance access to the Forest Glen Metro 
Station. The passageway will cross Georgia Avenue and 
tie-in to the existing Forest Glen Metrorail Station. The 
scope includes developing and evaluating preliminary 
alignments, developing conceptual design (15% design), 
conducting public meeting, soliciting public input, 
developing final feasibility study report and 
recommendation.

Project Manager: Greg Hwang (240) 777-7279 

Consultant: Rummel Klepper & Kahl, LLP

Status Update: April 2012

* 4/10/2012 Public meeting held.

* Public comment period ends on April 24, 2012.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 04-Apr-11 04-Apr-11 A No

Preliminary Alignments and Concepts 15-Jul-11 15-Jul-11 A No

Final Concepts and Cost/Impact Analysis 23-Sep-11 04-Jan-12 A No

Draft Feasibility Report 18-Nov-11 07-Mar-12 A No

Public Meeting 07-Dec-11 10-Apr-12 A No

Select Recommended Alignment and Concept 30-Dec-11 08-May-12 No

Submit Categorical Exclusion to SHA 25-May-12 Yes

Feasibility Report Complete 03-Feb-12 19-Jun-12 No

Submit Categorical Exclusion to FHWA 22-Jun-12 Yes

Planning Board Briefing (Estimated Date) 03-Jul-12 No

T&E Presentation (Estimated Date) 17-Jul-12 No

FHWA Approve Categorical Exclusion (NEPA Process 
Complete)

27-Jul-12 Yes
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Maple Ave Storm Drain and Roadway Improvements

Project ID: 501100 Phase: Projects in Design Started: July 2010

Project Description:

Improve drainage along Maple Ave from east of Tilbury St. to 
Maryland Ave. for a distance of approximately 700 LF by 
installing Curb & Gutter, inlets and storm drain pipes. The 
Sidewalk will also be reconstructed.

Project Manager: 

Michael Mitchell (240) 777-7262

Consultant: In-House

Status Update: April 2012

WSSC relocation completed 4/24/12. 

Washington Gas relocations underway. Construction to start 
upon completion of utility relocations.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

ROW Clear for Construction (No ROW Needed) 01-Jul-10 01-Jul-10 A No

NTP - Survey 20-Oct-10 20-Oct-10 A No

Prelim (30%) Plans 17-Feb-11 17-Feb-11 A No

NRI/FSD Submittal 12-May-11 12-May-11 A No

Submit 70% Plans 11-Jul-11 11-Jul-11 A No

Public Meeting 12-Jul-11 12-Jul-11 A No

MNCPPC Mandatory Referral 15-Sep-11 11-Aug-11 A No

Public Hearing 21-Oct-11 18-Oct-11 A No

Submit 90% Plans 01-Nov-11 27-Mar-12 A No

Submit Final Plans (100%) 30-Nov-11 25-Apr-12 Yes

End Final Design 21-Dec-11 07-Jun-12 No

Advertise for Bids 21-Dec-11 19-Jul-12 Yes

Open Bids 23-May-12 22-Nov-12 Yes

Award Contract 26-Sep-12 28-Mar-13 Yes

Start Construction 11-Oct-12 12-Apr-13 Yes

Substantial Completion 25-Apr-13 25-Oct-13 Yes

End Construction 24-Jul-13 23-Jan-14 Yes
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MD 355 Sidewalk (Hyattstown)

Project ID: 501104 Phase: Projects in Design Started: July 2010

Project Description:

This project provides funding for the rehabilitation of 
existing sidewalks and final design for the 1/2 mile 
section of continuous sidewalk along both sides of MD 
355 between Hyattstown Mill Road and 
Montgomery/Frederick County line

Project Manager: Jon Hutching (240) 777-7224 

Consultant: In-House

Status Update: April 2012

Administrative Mandatory Referral in progress.

Sidewalk program to schedule contractor for asphalt 
sidewalk replacement in May.

Submission to MSHA and MC-DPS expected by 
4/20/12.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 01-Jul-10 01-Jul-10 A No

Concept Design Decision 06-Oct-10 06-Oct-10 A No

Topo and Property Survey Complete 18-Oct-10 18-Oct-10 A No

Preliminary Design (30% Submittal) 18-May-11 18-May-11 A No

Public Information Meeting #1(Scheduled) 23-Sep-11 27-Sep-11 A No

Mandatory Referral Submittal to MNCPPC 23-Sep-11 31-Jan-12 A No

Submit 70% Plans 17-Feb-12 20-Apr-12 Yes

Preliminary Right-of-Way Plat Submittal 19-Apr-12 21-Jun-12 No

Public Hearing 19-Apr-12 21-Jun-12 No

Obtain SHA Permits (ROW, Historic Trust) 21-May-12 23-Jul-12 No

Receive MNCPPC FCP Approval 22-Jun-12 24-Aug-12 No

Submit 90% Plans 07-Aug-12 09-Oct-12 Yes

Final ROW Plat Submittal 11-Oct-12 13-Dec-12 No

Submit Final Plans (100%) 07-Feb-13 11-Apr-13 Yes

Erosion and Sediment Control Permit Approval 02-May-13 04-Jul-13 No

End Final Design 31-Jul-13 02-Oct-13 No
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Goshen Road South

Project ID: 501107 Phase: Projects in Design Started: July 2010

Project Description:

This is a facility planning phase 2 project to widen 
Goshen Road from the existing 2-lane roadway to a 
4-lane, major divided highway with a 5-foot sidewalk and 
an 8-foot hiker/biker path and on-road bike lanes within 
a 103' right-of-way from Girard Street to Warfield Road,  
a distance of approximately 3.5 miles

Project Manager: Michael Mitchell 240-777-7262

Consultant: URS 

Status Update: April 2012

Semi-final (70%) plans received 3/22/12 and distributed 
for review

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Information Meeting #1 08-Sep-09 08-Sep-09 A No

Mandatory Referral Hearing/Approval 14-Jan-10 14-Jan-10 A No

End FP Phase II 17-Feb-10 17-Feb-10 A No

Request Existing Utility Data (30% Plans) 01-Oct-10 01-Oct-10 A No

Receive Existing Utility Data 29-Oct-10 29-Oct-10 A No

Submit 70% Plans 03-Jan-12 22-Mar-12 A No

Preliminary Plats 03-Jan-12 18-Apr-12 No

Public Hearing (Estimated Date) 27-Sep-12 27-Sep-12* Yes

Submit 90% Plans 16-Aug-12 21-Nov-12 No

Submit Recordable Plats to Property Acquisition Section 01-Jul-13 01-Jul-13* No

Submit Final Plans (100%) 03-Jul-13 08-Oct-13 No

Final Plats 03-Jul-13 08-Oct-13 No

End Final Design 21-Nov-13 26-Feb-14 No

ROW Clear for Construction 03-Jun-16 03-Jun-16 No
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Snouffer School Road

Project ID: 501109 Phase: Projects in Design Started: Sep 2010

Project Description:

The project provides for the design, land acquisition, and construction 
of 5,850 linear feet of roadway widening along Snouffer School Road 
between Sweet Autumn Drive and Centerway Road.

Project Manager: Ken Kendall 240-777-7267

Consultant: Wilson T. Ballard 

Status Update: April 2012

3/26/12 Park Permit application

4/12/12 PEPCO meeting

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP final design phase 09-Sep-10 09-Sep-10 A No

Submit 50% plans 05-Apr-11 05-Apr-11 A No

Public Meeting 06-Sep-11 20-Sep-11 A No

Submit 70% Plans 17-Jan-12 02-Dec-11 A No

Submit Mandatory Referral Application to MNCPPC 28-Sep-11 22-Jun-12 No

Submit 90% Plans 14-Jun-12 14-Aug-12 No

Public Hearing (Estimated Date) 11-Jan-12 29-Aug-12 No

Submit MDE joint permit application 16-Jul-12 13-Sep-12 No

Submit Final Plans & plats (100%) 14-Sep-12 14-Nov-12 No

PS&E Submission 15-Nov-12 15-Jan-13 No

End Final Design 14-Feb-13 16-Apr-13 No

ROW Clear for Construction 19-Feb-14 21-Apr-14 No

Advertise for Bids 01-Jul-14 01-Jul-14* Yes

Open Bids 31-Jul-14 31-Jul-14 Yes

Start Construction 14-Nov-14 14-Nov-14 Yes

End Construction 13-Dec-16 13-Dec-16 Yes
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Metropolitan Branch Trail

Project ID: 501110 Phase: Projects in Design Started: Sep 2010

Project Description: 

This project provides for completing preliminary 
engineering and final engineering necessary to obtain 
CSX and WAMATA approval for the 0.62 mile segment 
of this trail in Montgomery County between the end of 
existing trail in Takoma Park and the Silver Spring 
Transit Center.

Phase 1- Silver Spring Transit Center to Georgia Ave

Phase 2 - East of Georgia Ave to Takoma Park

Project Manager: 

Wayne Christiansen (240) 777-7242

Consultant: Whitman Requart & Associates

Status Update: April 2012

Phase 1 - Alignment discussions still underway. 
Consultant is proceeding towards 70% plans on original 
alignment and will submit approx 6 weeks after final 
alignment decision. 

Phase 2 - All but 1 soil boring is complete.  the owner 
of the property at the proposed boring has still denied 
access.  The Consultant is proceeding with the 35% 
design. 

4/16/2012 – Meeting to discuss Progress Place, 
Montgomery Preservation Inc, and the B& O Station

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Submit 70% Plans - Phase 1 15-Aug-11 05-Jun-12 Yes

Public Hearing Phase 1 (Estimated Date) 10-Oct-11 31-Jul-12 No

Submit Final Plans (100%) Phase 1 20-Feb-12 11-Dec-12 Yes

End Final Design Phase 1 01-Aug-12 23-May-13 No

Advertise for  Bids Phase 1 01-Jul-14 01-Jul-14* Yes

ROW Clear for Construction 18-Jul-14 18-Jul-14* No

PI / TS&L Submittal - Phase 2 23-Mar-11 23-Mar-11 A No

Public Meeting #1 (Estimated Date) 15-Sep-11 19-Jun-12 No

Submit Mandatory Referral  to MNCPPC 06-Oct-11 10-Jul-12 No

Submit 70% Plans Phase 2 05-Apr-12 08-Jan-13 No

Public Hearing - Phase 2 (Estimated Date) 14-Jun-12 19-Mar-13* No

Submit Final Plans (100%) Phase 2 10-Jan-13 15-Oct-13 No

End Final Design - Phase 2 19-Jun-13 24-Mar-14 No
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Frederick Road Bike Path

Project ID: 501118 Phase: Projects in Design Started: July 2010

Project Description:

This project provides for the design of new 8-foot wide 
hiker-biker path along the west side of Frederick Road 
(MD 355) between Stringtown Road and Brink Road, a 
distance of 2.5 miles.

Project Manager:  

Wayne Christiansen (240) 777-7266

Consultant: G&O

Status Update: April 2012

4/11/12 – Submitted Hydrologic and Hydraulic Analysis 
Report to DPS. 

4/12/12 – Meeting with DPS, MNCPPC, County and 
consultants to go over the SWM plan

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP to Consultant to Begin Design 14-Dec-10 14-Dec-10 A No

Kick off Meeting with Consultant 01-Feb-11 01-Feb-11 A No

Submit 30% Plans (TS&L) 11-Oct-11 14-Nov-11 A No

Submit for Mandatory Referral (Estimated Date) 08-Nov-11 25-Jun-12* Yes

Submit 70% Plans 17-Jan-12 24-Jul-12 Yes

Public Hearing (Approx Date) 14-Feb-12 21-Aug-12 No

Submit 90% Plans 23-May-12 28-Nov-12 Yes

Utility Relocation Complete 09-Jul-12 25-Dec-12 No

Submit Final PS&E Plans (100%) 15-Aug-12 20-Feb-13 Yes

Advertise for Bids (Estimated - No Funding at this time) 10-Oct-12 17-Apr-13 Yes
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Stringtown Road

Project ID: 501208 Phase: Projects in Design Started: Jan 2012

Project Description:

The project provides for the design of a 3,200-foot 
section of Stringtown Road from Overlook Park Drive to 
Snowden Farm Parkway.

Project Manager: Dewa Salihi 240-777-7290

Consultant: Greenhorne & O'Mara / Charles P Johnson 
& Associates 

Status Update: April 2012

Road Improvement Plan submitted 3/9/2012. Currently 
under review. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP Design 10-Oct-11 10-Oct-11 A No

Kick-off Meeting 19-Oct-11 19-Oct-11 A No

Submit Road Improvement Plan 02-May-12 09-Mar-12 A No

Submit Final Forest Conservation Plans 08-May-12 08-May-12 No

Public Hearing (Estimated Date) 03-Jul-12 03-Jul-12 Yes

Send Design Plans/Docs to Developer for Construction 19-Oct-12 19-Oct-12 Yes
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Piney Meetinghouse Road Bridge (M-0021)

Project ID: 509132-06 Phase: Projects in Design Started: May 2008

Project Description:

Project provides for the preliminary engineering for the 
rehabilitation or reconstruction of the existing single 
span bridge over Watts Branch.

Project Manager: Hai-Yan Zhang (240) 777-7278

Consultant: WR&A

Status Update: April 2012

New design schedule from Consultant. 

Working on Survey 

 

 

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP Design New Consultant 18-Apr-12 13-Feb-12 A No

Kick-off Meeting 21-Mar-12 08-Mar-12 A No

Concept (Pre-TS&L) 30-Jul-12 30-Jul-12 Yes

TS&L/Foundation Submittal 03-Dec-12 03-Dec-12 Yes

Submit Final Plats 01-Jul-13 01-Jul-13 No

Structural Plan Submittal 29-Jul-13 29-Jul-13 Yes

PS&E Submittal 03-Jan-14 03-Jan-14 Yes

Joint Permit Approval 03-Jan-14 03-Jan-14 Yes

End Final Design Phase 02-Jul-14 02-Jul-14 No

Advertise for Bids 23-Jul-14 23-Jul-14 Yes

Award Contract 25-Nov-14 25-Nov-14 No
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Whites Ferry Road Bridges (M-0187 and M-0189)

Project ID: 509132-07 Phase: Projects in Design Started: Sep 2009

Project Description:

Project provides for the replacement of the existing 
Whites Ferry Road Bridges over Broad Run Tributary 

Project Manager: Hai-Yan Zhang (240) 777-7278

Consultant: Greenhorn & O'Mara Inc.

Status Update:  April 2012

Continue with driveway culvert design to address the 
stream erosion and water flow issues on adjacent 
property. 

 

 

 

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP - Design 15-Sep-09 15-Sep-09 A No

Concept (Pre-TS&L) Submittal 24-Mar-10 24-Mar-10 A No

Public Meeting 09-Jun-10 09-Jun-10 A No

TS&L Submittal 08-Oct-10 08-Oct-10 A No

Structural Plan Submittal 14-Mar-11 14-Mar-11 A No

Submit Mandatory Referral to MNCPPC 24-Jun-11 24-Jun-11 A No

Final Review Submittal 26-Oct-11 04-Nov-11 A No

PS&E Submittal 15-Dec-11 16-Oct-12 No

Public Hearing 11-Oct-11 16-Oct-12 No

ROW Clear for Construction 29-Nov-12 29-Nov-12 No

End Final Design Phase 24-Feb-12 25-Dec-12 No

Advertise for Bids 24-Aug-12 15-Jul-13 Yes
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Elmhirst Parkway Bridge

Project ID: 509132-12 Phase: Projects in Design Started: May 2011

Project Description:

Project provides for the replacement of the existing 20 
foot single span bridge over Rock Creek Tributary.

Project Manager: Brian Copley (240) 777-7227

Consultant: URS

Status Update:  April 2012

March 26, 2012:  Received NRI/FSD approval and 
Forest Conservation Exemption.  

March 29, 2012:  Distributed TS&L plans for review.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP - Design 06-May-11 06-May-11 A No

Survey Complete 29-Jun-11 29-Jun-11 A No

Traffic Study Complete 19-Oct-11 19-Sep-11 A No

Pre-TS&L Design Study Report Submission 23-Sep-11 23-Sep-11 A No

Public Information Meeting 08-Mar-12 08-Mar-12 A No

NRI/FSD Submittal to MNCPPC 27-Mar-12 26-Mar-12 A No

NRI/FSD Approval 26-Mar-12 26-Mar-12 A No

TS&L/Foundation Review Submission 21-Jun-12 21-Jun-12 Yes

H&H and Scour Report Submission 03-Aug-12 03-Aug-12 No

Joint Permit Submission to MDE 18-Oct-12 18-Oct-12 No

Categorical Exclusion Submission 12-Dec-12 12-Dec-12 No

Structural/Final Review Submission 17-Apr-13 17-Apr-13 Yes

PS&E Submittal 26-Jun-13 26-Jun-13 Yes

Public Hearing 26-Jun-13 26-Jun-13 No

Advertisement 28-Oct-13 28-Oct-13 Yes

End Final Design 28-Oct-13 28-Oct-13 No

Open Bids 27-Nov-13 27-Nov-13 Yes

Award Contract 27-Feb-14 27-Feb-14 No
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Gold Mine Road Bridge (M-0096)

Project ID: 509132-15 Phase: Projects in Design Started: Dec 2010

Project Description:

Project provides for the replacement of the existing 33 
foot single span bridge over Hawlings River.

Includes roadway widening and shared-use path 
connection between Chandlee Mill Road and James 
Creek Court.

Project Manager:  Brian Copley (240) 777-7227

Consultant: Brudis and Associates Inc.

Status Update:  April 2012

Public Information Meeting scheduled for May 15, 2012.

Soil Borings staked out, waiting for M-NCPPC Permit to 
perform soil borings..

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP - Design 28-Jun-10 28-Jun-10 A No

Submit Concept (Pre-TS&L) 15-Aug-11 27-Oct-11 A No

TS&L/Foundation Submittal 23-Nov-12 13-Dec-11 A No

Public Information Meeting 26-Sep-11 15-May-12 No

Structural Plan Submittal 26-Feb-13 16-Nov-12 No

Submit for Mandatory Referral to MNCPPC (Estimated Date) 21-May-12 21-Nov-12 Yes

PS&E Submittal 08-Mar-13 30-Jan-13 Yes

Public Hearing 30-Jan-13 No

SHA Permission to Advertise 12-Jun-13 06-May-13 Yes

End Final Design Phase 12-Jun-13 06-May-13 No

Advertise for Bids 19-Jun-13 13-May-13 Yes

Open Bids 22-Jul-13 13-Jun-13 Yes

Award Contract 20-Sep-13 14-Aug-13 No
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Valley Road Bridge (M-0111)

Project ID: 509132-16 Phase: Projects in Design Started: Sep 2011

Project Description:

Rehabilitation of Valley Road Bridge (M-0111) over 
Booze Creek

Project Manager: Hai-Yan Zhang 240-777-7278

Consultant:  Nolan Associates Inc.  

Status Update: April 2012

Address Pre-TS&L comments.

Continue with TSL design

Public information meeting scheduled 5/23/12

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP - Fac Plan 08-Dec-10 13-Sep-11 A No

Concept (Pre-TS&L) 06-Feb-12 06-Feb-12 A No

TS&L/Foundation Submittal 25-Apr-12 25-Apr-12 Yes

public information meeting 22-May-12 22-May-12 No

Structural Plan Submittal 03-Oct-12 03-Oct-12 Yes

PS&E Submittal 29-Jan-13 29-Jan-13 No

Public Hearing (Estimated Date) 21-Jun-13 21-Jun-13 No

Advertisement 24-Oct-13 24-Oct-13 Yes

End Final Design 24-Oct-13 24-Oct-13 No

Open Bids 25-Nov-13 25-Nov-13 Yes

Award Contract 10-Mar-14 10-Mar-14 No
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Century Blvd.

Project ID: 501115 Phase: Participation Started: May 2008

Project Description:

Design and construction of the extension of Century 
from the current terminus at Father Hurley Blvd. This will 
complete the loop road to the existing end of Crystal 
Rock.

Project Manager:Yasamin Esmaili (240) 777-7226

Consultant: Symmetry/Dewberry

 

Status Update: April 2012 

4/3/12 -Met with Washington Gas design consultant so 
that they can relocate existing transmission main that is 
in conflict with our proposed RCP storm drain pipe. 

4/13/12- Submitted Transfer Permit fee to DPS for E&S 
plans.

4/17/12- MOU was signed by CAO.

- We are in process of reviewing the proposal from 
Dewberry that will provide engineering, construction 
surveying services for the project.

 Schedule to be updated after Agreement finalized.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Hearing 14-Jan-08 14-Jan-08 A No

Mandatory Referal 08-May-08 08-May-08 A No

DPS approval for E&S, SWM Plans 15-Apr-10 15-Apr-10 A No

Submit Recordable Plats to Office of Real Estate 08-Dec-10 08-Dec-10 A No

Submit 100% PS&E Plans 03-Feb-11 03-Feb-11 A No

Obtain MOU Approval 31-Aug-11 30-Mar-12 A No

Advertise for Bids 01-Feb-12 29-May-12 Yes

End Final Design 07-Sep-11 29-May-12 No

ROW Clear for Construction 21-Sep-11 12-Jun-12 No

Utility Relocation Complete 06-Oct-11 26-Jun-12 No

Open Bids 28-May-12 21-Sep-12 Yes

Start Construction 30-Jul-12 23-Nov-12 Yes
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Clarksburg Connector

Project ID: 508000-08 Phase: Participation Started: Oct 2009

Project Description:

Design and construction of the extension of Clarksburg 
Square Road to MD 355  (Frederick Road) by Developer.

Project Manager: Gary Johnson (240) 777-7265

Consultant: In-house 

Old Note to Keep: 7/16/09 - Planning Board Approved the 
Site Plan Resolution (Developer would not proceed with the 
MOU until this was approved). 

Sequence: Move house to temp location, construct 
roadway, install new gas tanks, take out old gas tanks, 
move house to permanent location. 

 

Status Update:  April 2012

NOTE: Revised MOU now reflects construction by 
County with developer participating max of $500k

4/16/12 – Reviewing the Agreement for processing

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

MOU with Developer 15-Sep-11 04-Jun-12 Yes

ROW Clear 12-Sep-12 04-Jun-12 No

Overhead Utility Design Complete 12-Sep-12 18-Jul-12* No

Overhead Utility Relocation Complete 05-Dec-12 29-Aug-12 No

Preliminary Plan Approval 19-Jan-12 08-Oct-12 No

Final Plan Approval 14-Mar-12 03-Dec-12 No

Permits Obtained 12-Sep-12 31-May-13 No

Advertisement 12-Sep-12 31-May-13 Yes

Open Bids 13-Nov-12 01-Aug-13 Yes

Award Contract 13-Feb-13 01-Nov-13 No
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Advance Reforestation

Project ID: 500112 Phase: On-Going Started: Mar 2007

Project Description:

This CIP is a program that will be used to provide 
reforestation efforts for various roadway improvement 
projects. Reforestation will be conducted on an on-going 
basis in advance of individual project requirements.

Project Manager: Jon Hutchings (240) 777-7224

Consultant: In-house

Status Update: April 2012

Land is required for future reforestation. 

Waiting until on contractor for inspection of "Area I" at 
Triadelphia Reservoir.

Final Inspection of Great Seneca Park Site scheduled 
for June 2012.

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Planting Complete (Area A) 17-Oct-02 17-Oct-02 A No

Planting Complete (Area C) 18-Jun-03 18-Jun-03 A No

Planting Complete (Area E) 17-Sep-03 17-Sep-03 A No

Planting Complete (Area D) 16-Jun-04 16-Jun-04 A No

Planting Complete (Area F) 15-Jun-05 15-Jun-05 A No

Final Accept. (Area A) 14-Jun-06 14-Jun-06 A No

Final Accept. (Area C) 14-Jun-06 14-Jun-06 A No

Planting Complete (Area G) 14-Jun-06 14-Jun-06 A No

Final Accept. (Area E) 29-Sep-06 29-Sep-06 A No

Planting Complete (Area H) 07-Jun-07 07-Jun-07 A No

Final Accept. (Area D) 07-Jun-07 07-Jun-07 A No

Planting Complete (Area I) 16-Jun-08 16-Jun-08 A No

Final Accept. (Area F) 02-Jul-08 02-Jul-08 A No

Seneca Creek Site - Planting Complete 15-Jun-09 15-Jun-09 A No

Final Accept. (Area H) 02-May-11 02-May-11 A No

Final Accept. (Area G) 02-May-11 02-May-11 A No

Final Accept. (Area I) 20-Jul-11 18-Apr-12 No

Seneca Creek Site - Final Accept. 22-Jun-12 22-Jun-12 Yes
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Dedicated but Unmaintained (DBU) County Roads

Project ID: 501117 Phase: On-Going Started: July 2010

Project Description: 
This project provides funds for the study and 
prioritization of improvements to Dedicated but 
Unmaintained (DBU) County Roads in order to accept 
them into the County's road maintenance system. Once 
the need and priority of the roadway improvements are 
established, funding to be provided for their design and 
construction. As stipulated in the DBU County Road 
Policy, the County will fund planning, design and 
supervision costs up to 10% of the total cost of each 
project. The remaining costs for these projects will be 
recovered from the communities through a special tax 
assessment. 

Project Manager :

Rebecca Park (240) 777-7263

          Consultant: In-house

 

Status Update :  April 2012

The Council needs to approve the budget for the 
project in May.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Public Meeting #1 22-Sep-10 22-Sep-10 A No

Public Meeting #2 12-Oct-10 12-Oct-10 A No

Deadline of Applications 31-Dec-10 31-Dec-10 A No

Distribute the Summary Reports to the Affected Property 
Owners

20-Apr-11 20-Apr-11 A No

First Vote by the Community 06-Sep-11 12-Dec-11 A No
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Long Span Bridge Inspections

Project ID: OPER-7 Phase: On-Going Started: Jan 2011

Project Description:

Detailed Condition Inspections for 216 long-span (span 
length >= 20') bridges in Montgomery County plus 
contingent engineering services including Interim Safety 
Inspections, Emergency Safety Inspections, Scour 
Analysis, Load Ratings, and Underwater Inspections 
requested by the County for long span bridges as 
necessary.

Project Manager: Brian Copley (240) 777-7227

Consultant: Wilson T. Ballard

BUDGET STATUS:
~100% Federal Funds

~ Maryland State Contract.
~ 100% Federal Funds
~ 2-year inspection cycle.

Status Update:  April 2012

Total Number of Long Span Bridges scheduled 
for inspection = 216

- 216 Bridges inspected before April 2012
- 178 Bridge inspection reports have been submitted for 
approval.                                                                      
 - 155 inspection reports reviewed with 136 Bridge 
inspection reports approved.
 - 6 Safety Inspection performed before April 2012

Performed underwater inspection for Bridge No. M-0340 
due to water depth (M&N). Utilized diver (M&N) to obtain 
soundings for Bridge No. M-0047 due to flow velocity and 
water depth.

Submitted POA for Bridge No. M-0340.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 03-Jan-11 02-Jan-11 A No

End Inspections 31-Dec-12 31-Dec-12 Yes
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Short Span Bridge & Pedestrian Structure Inspections

Project ID: OPER-8 Phase: On-Going Started: Jan 2011

Project Description:

Detailed Condition Inspections for 50 short-span (span 
length < 20') highway bridges and 18 pedestrian 
structures in Montgomery County plus contingent 
engineering services including Interim Safety 
Inspections, Emergency Safety Inspections, Scour 
Analysis, Load Ratings, and Underwater Inspections 
requested by the County for short-span bridges as 
necessary.

Project Manager: Brian Copley (240) 777-7227

Consultant: Wilson T. Ballard (WTB)

 Total Number of Short Span Bridges =   50 

Total Number of Pedestrian Structures = 18

FY12 PO for $80,000 NTP issued August 24, 2011 for 
completion of Short Span Bridge inspection.

Status Update:  April 2012

Total Number of Short Span Bridges scheduled 
for inspection = 50

- 50 Bridges inspected before April 2012
- 44 Bridge inspection reports have been submitted for 
approval.                                                                      
 - 20 inspection reports reviewed with 14 Bridge 
inspection reports approved.
 - 0 Safety Inspection performed before April 2012

Total Number of Pedestrian Structures = 18

- 18 Bridges inspected before April 2012
- 18 Bridge inspection reports have been submitted to 
County for approval.

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Start Inspections 23-Apr-12 01-Sep-11 A No

End Inspections 31-Dec-12 31-Dec-12 Yes
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Bethesda CBD Streetscape

Project ID: 500102 Phase: PROJECT ON HOLD Started: Mar 2012

Project Description:

This project provides for design and construction 
of pedestrian improvements to complete 
unfinished streetscapes along approximately 
5,425 feet of Central Business District (CBD) 
Streets in Bethesda as identified in the CBD 
sector plan.

Project Manager: 

Michael Mitchell (240) 777-7262

Consultant: Whitman, Requardt & Ass. 

Status Update:  

Project on Hold starting March 2012 

Expenditure change (delay) is due to fiscal 
constraints. Design Delayed to FY16 due to GO 
BOND Capacity. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Request Existing Utility Data (30% Plans) 20-Jan-10 15-Sep-09 A No

NTP - Design 15-Sep-09 15-Sep-09 A No

Preliminary Utility Coordination Meeting 19-May-10 14-May-10 A No

Receive Existing Utility Data 19-Jan-11 08-Oct-10 A No

Request Utility Relocation Design (70% Design Plans) 15-Dec-15 15-Dec-15 No

Utility Relocation Coord. Mtg with Traffic, Const and Util. Cos. 15-Dec-15 15-Dec-15 No

Concept Streetscape Design Submittal 12-Jan-16 12-Jan-16 No
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Burtonsville Access Road

Project ID: 500500 Phase: PROJECT ON HOLD Started: Feb 2010

Project Description:

Construction of an access road from MD 198 to the 
School Access Road in Burtonsville, a distance of 
approximately 1,400 linear feet. The project will provide 
access to businesses along the north side of MD 198. 
The access road will consist of a 2-lane roadway with 
on-street parking & sidwalks on both sides.

Project Manager: 

Michael Mitchell (240) 777-7262

Consultant: Wilson T. Ballard

Status Update: 

Project "On Hold" as of February 22, 2010 

Approved FY11-16 Budget has postponed property 
acquisition and construction for this project to FY '16. 
Project de-funded. Work on completion of final plans 
terminated until project is funded again. 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Preliminary Right-of-Way Plat Submittal 12-Aug-05 12-Aug-05 A No

Complete 70% design (Utility Letter) 12-Aug-05 12-Aug-05 A No

Team Mtg w/Traf/Cons (TCP, Utilities, SOC) 03-Oct-05 03-Oct-05 A No

Public Information Meeting #2 01-Dec-05 01-Dec-05 A No

Final Plats to Real Estate 13-Jan-06 13-Jan-06 A No

Semi-final Plans (90%) Submittal 09-Feb-06 09-Feb-06 A No

Request Relocation Design 17-Feb-10 17-Feb-10 A No

Final Plans/Permits/Specs & Estimate (100%) 31-Aug-15 31-Aug-15 No

End Final Design Phase 06-Oct-15 06-Oct-15 No

End Warranty Period 21-Jun-18 21-Jun-18 Yes
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Town of Chevy Chase Storm Drain Improvements

Project ID: 500808 Phase: PROJECT ON HOLD Started: May 2011

Project Description:

This project provides for the evaluation of the drainage 
conditions within the Town of Chevy Chase and 
construction for the four most critical sectors. The Town 
is divided into fourteen drainage areas (sectors). Design 
for the four sectors was completed in the Facility 
Planning: Storm Drain project. Ten sectors will be 
evaluated and if the existing facilities are found to be 
inadequate, design will be developed for the necessary 
drainage improvements.  This project will implement 
construction on an as-needed basis until the necessary 
improvements to the entire drainage system have been 
completed. 

Project Manager:   

Michael Mitchell (240) 777-7262 

Consultant: D&F

Status Update: 

Project On HOLD as of May 2011. Construction 
Funding delay until FY13.

Phase 2 construction complete. Phase 3 design is 
complete.  Awaiting funding for Phase 3 construction

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Finish Construction Phase I 11-Aug-08 11-Aug-08 A No

Finish Design of Phase II 28-Jul-09 28-Jul-09 A No

Start Phase II Construction 15-Nov-10 08-Dec-10 A No

Substantial Completion - Phase II 30-Jun-11 21-Feb-11 A No

Start Phase 3 Construction 01-Jul-12 01-Jul-12* Yes
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Falls Road Hiker/ Biker Path

Project ID: 500905 Phase: PROJECT ON HOLD Started: Mar 2008

Project Description:

This project consists of the final design of an 8-foot wide 
bituminous hiker/ biker path along the east side of Falls 
Road from River Rd to Dunster (approximately 4 miles).

Project Manager: 

Michael Mitchell (240) 777-7262

Consultant: Wilson T Ballard

Status Update:  

Project on hold since March 2008. Project at Semi-Final 
design stage; design complete; ROW Plats complete; 
Traffic Signal Plan to be approved by SHA; Final 
Permits to be obtained.

No Current Appropriation. Funding expected FY14

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Additional Survey 20-Feb-07 20-Feb-07 A No

75% Design Plans 05-Jul-07 05-Jul-07 A No

75% Plans to Utilities 12-Jul-07 12-Jul-07 A No

Preliminary ROW Submitted 28-Mar-08 28-Mar-08 A No

Final Plats to Real Estate 30-Jul-13 30-Jul-13* No

Final Plans 30-Jul-13 30-Jul-13* No

Substantial Completion 30-Jun-16 30-Jun-16 Yes
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Thompson Road (Rainbow Drive - Existing Thompson Road)

Project ID: 500912 Phase: PROJECT ON HOLD Started: Nov 2010

Project Description:

This project provides the final design and construction of 
the 300-foot section of Rainbow Drive from its current 
terminus to an intersection with Thompson Road.  The 
project proposes a two-lane, open section, primary 
roadway and a 5-foot wide sidewalk along the south 
side. The existing right-of-way along most of the length 
is 70 feet.  Streetlights, storm drainage, stormwater 
management and landscaping with street trees are also 
included as part of this project.  The project is located in 
the Paint Branch Special Protection Area.

Project Manager: Rebecca Park (240) 777-7263

Consultant: In-house

Status Update:  

Project On HOLD as of November 2010. Design 
Funding delay until FY13.

10/26/10 -Completed the design layout that MCPS and 
the County agreed on. 

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Submit 50% Plans to DPS, DEP and MNCPPC 19-Feb-10 19-Feb-10 A No

Public Meeting 14-Apr-10 14-Apr-10 A No

Preliminary Plats 05-May-10 05-May-10 A No

Mandatory Referral 10-Jun-10 10-Jun-10 A No

Complete  70% Plans (Utility Letter) 01-Dec-10 31-Jul-12 Yes

Public Hearing 16-Feb-11 12-Sep-12 No

Final Plats 23-Mar-11 20-Nov-12 No

Final Plans/Permits/Specs & Estimate 18-Apr-11 14-Dec-12 Yes

End Final Design Phase 14-Jun-11 09-Feb-13 No

Advertise for Bids 29-Feb-12 11-Mar-13 Yes

Open Bids 07-Apr-12 18-Apr-13 Yes

Utility Relocation Complete 31-Jan-12 14-Jun-13 No

Award Contract 06-Jul-12 17-Jul-13 Yes

Start Construction 13-Aug-12 01-Aug-13 Yes

ROW Clear for Construction 21-Dec-11 20-Aug-13 No

Substantial Completion 23-Nov-12 11-Nov-13 Yes

End Construction 18-Dec-12 06-Dec-13 Yes
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East Gude Drive Widening (Crabbs Branch Way - Southlawn Drive)

Project ID: 509337-05 Phase: PROJECT ON HOLD Started: Mar 2009

Project Description:

This project provides for a facility planning study to 
evaluate a 1.2 mile section of East Gude Drive between 
Crabbs Branch Way and Southlawn Lane. It is 
designated as a major highway (M-23) and between 
Crabbs Branch Way and Norbeck Road (MD 28). The 
roadway varies between four and six through lanes with 
a median island. The study will evaluate widening the 
roadway to provide six through lanes, pedestrian and 
bicycle facilities, and comprehensive pavement and 
sub-grade analysis to address roadway settlement and 
pavement deterioration caused by heavy vehicles. 

Project Manager:

Patricia Shepherd (240) 777-7231

Consultant: Wilson T Ballard

Status Update:  

Project on HOLD as of August 2011

The T&E Committee unanimously concluded that the 
project be advanced to design as per MCDOT's Updated 
Recommendation presented to the T&E on June 13, 
2011. 
Awaiting FY13 Funding

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 04-Mar-09 04-Mar-09 A No

Final Environmental Review Report (ERR) 25-Sep-09 25-Sep-09 A No

Final Purpose and Need Document (P&N) 25-Sep-09 25-Sep-09 A No

Final Traffic Report (TR) 30-Sep-09 30-Sep-09 A No

Public Meeting #1 07-Dec-09 07-Dec-09 A No

End of Public Comment Period after Public Meeting #1 08-Jan-10 08-Jan-10 A No

End of Public Comment Period After 2 nd Newsletter 
w/Recommended Alternative

10-Jun-10 10-Jun-10 A No

Submit Project Prospectus MNCPPC for PB Briefing 07-Mar-11 A No

Division Chiefs Sign-off on  PP 24-Sep-10 13-Apr-11 A No

MNCPPC Planning Board Briefing 28-Oct-10 28-Apr-11 A No

DOT Director Sign-off on Project Prospectus 03-Dec-10 10-Jun-11 A No

T&E Presentation Scheduled 19-Nov-10 13-Jun-11 A No

Phase 1 Facility Planning Complete 03-Dec-10 20-Jun-11 A No
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Roberts Tavern Drive Extended

Project ID: 509337-12 Phase: PROJECT ON HOLD Started: Dec 2010

Project Description:

This project provides facility planning to study the 
completion of the eastern connection between 
Observation Drive and MD 355, approximately 1,000 feet. 
The developer portion of the roadway has been 
constructed from Observation Drive and running east for 
approximately 500 feet. Observation Drive Extended 
between Roberts Tavern Drive and Waters Discovery Lane 
is currently under preliminary engineering. Roberts Tavern 
Road would complete the roadway network within this 
area of Clarksburg.

Project Manager:Greg Hwang (240) 777-7279 

Consultant: Rummel, Klepper & Kahl, LLP 

Status Update:  

December 9, 2010 - Council T&E presentation 
conducted.  It was determined that the project be 
postponed to such time when the need becomes more 
evident. 

Project "On Hold" Effective December 10, 2010 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

NTP 16-Apr-09 16-Apr-09 A No

Final Environmental Review Report (ERR) 15-Oct-09 15-Oct-09 A No

Final Purpose and Need Document (P&N) 26-Oct-09 26-Oct-09 A No

Final Traffic Report (TR) 09-Nov-09 09-Nov-09 A No

Public Meeting #1 12-Nov-09 12-Nov-09 A No

End of Public Comment Period after Public Meeting #1 10-Dec-09 10-Dec-09 A No

Recommended Alternative 27-Jan-10 27-Jan-10 A No

Newsletter #2 19-Mar-10 19-Mar-10 A No

End of Public Comment Period After Newsletter #2 07-Apr-10 07-Apr-10 A No

Study Team Review of Draft Project Prospectus 
Complete(PP)

22-Jun-10 22-Jun-10 A No

DOT Divsion Chiefs Sign-off on Project Prospectus 21-Jul-10 21-Jul-10 A No

M-NCPP Planning Board Briefing 27-Oct-10 28-Oct-10 A No

T&E Presentation 17-Nov-10 09-Dec-10 A No

Phase 1 Facility Planning Complete 02-Dec-10 10-Dec-10 A No

DOT Director Sign-off 01-Dec-10 10-Dec-10 A No
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Seminary Road Intersection

Project ID: 509337-13 Phase: PROJECT ON HOLD Started: May 2011

Project Description:

This project provides preliminary engineering for series 
of roadway improvements along Seminary 
Road/Seminary Place/Second Avenue/Linden Lane/ and 
Brookville Road within the Montgomery Hills section of 
Silver Spring, Maryland. Facility Planning Phase I 
evaluated the complex "mixing bowl" area where the 
existing intersection layout consists of five roadways 
converging in three intersections at minimal distances 
from each other. It recommended several improvements 
to streamline traffic operations and enhance pedestrian 
access and neighborhood connectivity.

Project Manager: Ken Kendall (240) 777-7267

Consultant: URS

Status Update : 

Project on Hold May 2011

3/17/11 Facility Planning Phase II completed.

Awaiting Direction from Council on future FY13 funding.

 

 

Milestone Schedule
Activity Name Projected Current/Actual Critical Activity

Survey Complete 20-Feb-09 20-Feb-09 A No

NTP FP Phase 2 04-Mar-09 04-Mar-09 A No

Concept Alignment Submittal 21-May-09 21-May-09 A No

Preliminary Design (30% Submittal) 31-Aug-09 31-Aug-09 A No

Preliminary Right-of-way and Easement Plan Submittal 31-Aug-09 31-Aug-09 A No

Approval of NRI/FSD 13-Oct-09 13-Oct-09 A No

Conceptual SWM approval 02-Feb-10 02-Feb-10 A No

Preliminary plan (35%) Submittal 03-Aug-10 04-Aug-10 A No

Preliminary FCP submittal 21-May-09 09-Sep-10 A No

Mandatory Referral Submittal to MNCPPC 14-Jan-11 A No

Public Workshop 23-Sep-10 23-Feb-11 A No

End FP Phase II 26-Nov-10 17-Mar-11 A No

Mandatory Referral Hearing (Scheduled) 26-Nov-10 17-Mar-11 A No
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                                                                                                                                          I.     ON-GOING PROJECTS 
 
Project Type     BRIDGES 
 
Project  509753            BRIDGE RENOVATION  
 
Description 
Provide renovation of County bridges that have been identified as needing repair work beyond routine maintenance 
levels but less than total replacement or major rehabilitation.  Typically work is done utilizing County work forces 
from the Division of Highway Services, but specialized contractors may be employed as needed on a case by case 
basis.  Bridges in possible need of renovation work are listed on a candidate list from which new work is selected on 
a priority basis.  As work is scheduled, underway, or completed it is logged into a separate chronological project list. 
 
Project Description Form 14-19      Schedule Updated   4/23/12 
 
Project Manager (Design) Brian Copley 240-777-7227 
 
Recent Projects 
Project Name       Status          Completion Date 
Brookeville Road Culvert at Georgia Ave. (replacement)   Acquiring MDE Permit 
Agricultural Farm Ent #MPK18 (CIP 500720 ww reconstruction) Preliminary Design 
Pennyfield Lock Road #198 (superstructure replacement)  Preliminary Design 
Germantown Road #308 (Pipe relining)     Preliminary Design 
Stoneybrook Drive #76 (slope erosion failure repair)   Preliminary Design 
Valleywood Drive Ped Br #P14 (scour repairs)   Scheduled   06/12 
Pooks Hill Road #357 (scour&wingwall repair)   Scheduled   06/12 
Jerusalem Road #326 (replacement)    Scheduled   06/12 
Stoneybrook Drive #76 (temp erosion control-below WW) Waiting for ROE Agreement 05/12 
Redland Road #65 (railing reconstruction)   Scheduled   05/12 
Beach Drive MPK-11 (repair loose railing)   Scheduled   04/12 
Beach Drive MPK-08 (sidewalk approach ramps)  Scheduled   04/12 
Valleywood Drive #354 (sidewalk repair)   Completed   04/12 
Barnesville Road Culvert (pipe replacement)   Completed   04/12 
Fairland Road #91 (pavement repair)    Completed   03/12 
Democracy Blvd #144 (debris removal)    Completed   02/12 
Burnt Hill Road #202 (railing reconstruction)   Completed   02/12 
Martinsburg Road #164 (concrete railing restoration)  Completed   02/12 
Briardale Road (pipe replacement)    Completed   02/12 
Glen Rd #14 (railing repairs)     Completed   12/11 
Valleywood Drive #354 (sidewalk widening)   Completed   12/11 
Meadowbrook Lane (headwall & scour repairs)   Completed   11/11 
Brink Road #64 (deck repairs)     Completed   10/11 
Montevideo Road #30 (WW reconstruction, approach repair) Completed   10/11 
Germantown Road #308 (internal band)    Completed   10/11 
Stoneybrook Drive #76 (erosion repairs-above wing wall) Completed   09/11 
Various Bridges (flood debris removal)    Completed   09/11 
Brighton Dam Road #117 (guardrail repair)   Completed   09/11 
Brighton Dam Road #108 (guardrail repair)   Completed   09/11 
Hawkins Creamery Road #227 (guardrail repair)   Completed   08/11 
Fernwood Road #247 (inlet repair)    Completed   08/11 
Riffle Ford Road #140 (concrete spall repairs)   Completed   08/11 
Goshen Road #60 (guardrail repair-emergency)   Completed   08/11 
Goshen Road #59 (raise guardrail)    Completed   08/11 



Division of Transportation Engineering 
Completed Projects List for FY 08, 09, 10, 11, 12 

 
CIP NO Project Name Completion 

Date 
End Warranty 

Date 
500503 BRINK ROAD BRIDGE October 2007  
508180 ELDRID & JOHNSON AVENUE STORM DRAIN October 2007  
507017 WARFIELD ROAD AT PLUM CREEK November 2007  
500106 MOUTH OF MONOCACY ROAD BRIDGE January 2008  
500509 SONOMA AYRLAWN STORM DRAIN April 2008  
500808 TOWN OF CHEVY CHASE August 2008  
500502 QUINCE ORCHARD ROAD IMPROVEMENT September 2008  
509995 ROCKVILLE PIKE (MD355) @ TWINBROOK PARKWAY September 2008  
500313 BRIDGE PAINT- COUNTY WIDE V October 2008  
500100 GREENCASTLE ROAD October 2008  
500402 FAIRLAND ROAD October 2008  
500320 LINDEN LANE STORM DRAIN IMPROVEMENTS October 2008  
500338 SHADY GROVE ROAD (NORTH) NOISEWALLS October 2008  
507017 NEW HAMPSHIRE AVENUE (MD650) @ OAKVIEW DRIVE  November 2008  
500504 NICHOLSON LANE  December 2008  
507017 SOUTH GLEN AT FALLS ROAD  January 2009  
508000 LOCBURY DRIVE March 2009  
500803 BURNING TREE ROAD BRIDGE (M-112) OVER BOOZE CREEK April 2009  
500310 CITADEL AVENUE EXTENDED May 2009  
509997 US29 SIDEWALK (PART II) May 2009  
500703 MD 108 SIDEWALKS (OLNEY-SANDY SPRING ROAD) May 2009  
500400 MATTHEW HENSON TRAIL May 2009  
500010 REDLAND ROAD June 2009  
500101 TRAVILAH ROAD (DARNESTOWN RD TO DUFIEF MILL RD) June 2009  

500322 FRIENDSHIP HEIGHTS PEDESTRIAN- TRANSIT 
ENHANCEMENT July 2009  

507596 CEDAR STREET BIKE PATH July 2009  
500101 TRAVILAH ROAD PEDESTRIAN BRIDGE December 2009  
500602 WHITE OAK TRANSIT CENTER September 2010  
500403 STRINGTOWN ROAD EXTENDED- (GO MONTGOMERY) January 2011  
500808 TOWN OF CHEVY CHASE STORM DRAIN IMPROVEMENT PH2 February 2011  
500900 CLARKSBURG ROAD BRIDGE (M-009B) OVER BENNETT CR. June 2011 Jul. 20, 2012 
500516 FATHER HURLEY BOULEVARD EXTENDED August 2011 Aug. 8, 2012 
501105 CEDAR LANE (M-0074) September 2011 Aug. 10, 2012 
500724 WATKINS MILL ROAD EXTENDED October 2011 Dec. 14, 2012 
500313 BRIDGE PAINT- COUNTY WIDE VI October 2011 Aug. 24, 2012 
500151 WOODFIELD ROAD EXTENDED November 2011 Sep. 15, 2012 
500401 NEBEL STREET EXTENDED January 2012 Nov. 5, 2012 
501108 HENDERSON AVE. STORM DRAIN IMPROVEMENTS January 2012 Dec. 6, 2012 
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